
Via Email (werner.leah@epa.com) 

October 14, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville. TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 

September 2022 Monthly Progress Report #101 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the September 2022 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 

~ µ_ 
Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc : (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #101 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: September 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In email correspondence to the Settling Work Parties (SWPs) dated September 15, 2022, and in 
follow-up to a meeting between the parties on August 29, 2022 (see August 2022 MPR), the 
United States Environmental Protection Agency (EPA) outlined the components and paths 
forward for utilizing multiple Operable Units (OUs) . 

= On Septem ber 29, 2022, a call occurred between representat ives for EPA and t he SWPs. The 

purpose of this call was to further discuss EPA's correspondence, dated September 15, 2022 

(see above). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• Submit notice to EPA, for approval, regarding proposed handling and off-Site disposal of existing 

Investigative Derived Waste (IDW) . Following approval, coordinate focused Site vegetation 

clearing to facilitate IDW handling and arrange transportation and disposal. 

• Following vegetative management activities coordinate Site visit with EPA. 

• Routine project status calls between representatives for EPA, the Indiana Department of 

Environmental Management (IDEM) and the SWPs are tentatively scheduled for : 

o October 26, 2022 

o November 23, 2022 

o December 28, 2022 

Note: The November and December calls will likely be rescheduled to accommodate holiday 

schedules and EPA's schedule to review and finalize the proposed Workplan. 

• Receive feedback from EPA concerning the September 29, 2002 call regarding a draft deliverable 

schedule (see above). 

https://demaximisinc.sharepoint.com/sites/Projects2/Shared Oocuments/Active/3237 • Gary Development Landfil l/07 M onthly Progress Reports/ M PR101 (Septem ber 2022) .docx 



Leah Werner 
October 14, 2022 
Page 2 of 2 

S2 

de IIUL~imi.~, im:. 

• Initiate preparation of a Supplemental Source Area Investigation Work Plan, to be performed 

under OU-1. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Continue discussions with USE PA and IDEM regarding bifurcation of groundwater as a new and 

separate OU. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested . 


